

**CONSTRUCTION QUALITY MANAGEMENT FOR CONTRACTORS
STUDENT STUDY GUIDE
TABLE OF CONTENTS**

	Page
Module 1. Introduction	1-1
Submodule 1 What is Construction Quality Management (CQM)	1-1
Objectives.....	1-1
A. Introduction and Instructional Procedures	1-1
B. Instructional Content.....	1-2
C. History of Construction Quality Management	1-2
D. Construction Quality Management.....	1-3
E. Contractor Quality Control	1-3
F. Government Quality Assurance	1-3
G. The Corps' and NAVFAC's CQM System	1-3
H. The Benefits of CQM	1-4
I. Characteristics of the Construction Industry	1-4
J. In The Future	1-5
K. Conclusion	1-6
Exercise.....	1-7
Table 1.1-1 Components of CQC	1-9
Submodule 2. Contractor Quality Control	1-13
Objectives.....	1-13
A. Control Versus Inspection.....	1-13
B. Responsibilities.....	1-13
C. Benefits to the Contractor	1-14
D. Benefits to the Government	1-14
E. Benefits to the Client/Customer	1-15
F. Presenting The Program.....	1-15
Exercise.....	1-16
Submodule 3. Contractor and Government Responsibilities	1-19
Objectives.....	1-19
A. Quality Control Personnel	1-19
B. The Government.....	1-20
C. Communications	1-20
D. Partnering	1-20
E. Summary	1-21
Exercise.....	1-22

Module 2. Contractor's Review	2-1
Objectives.....	2-1
A. Review Plans and Specifications	2-1
B. RFI Process	2-2
C. Contractor Furnished Designs	2-2
D. Value Engineering Change Proposal (VECP).....	2-2
E. Design-Build	2-3
Exercise.....	2-4
Module 3. Quality Management Planning	3-1
Submodule 1. Purpose and Components.....	3-1
Objectives.....	3-1
A. The Quality Assurance Plan	3-1
B. The Quality Control Plan.....	3-2
C. Quality Control Plan Components.....	3-2
D. References	3-6
Exercise.....	3-7
Submodule 2. Review and Acceptance.....	3-11
Objectives	3-11
A. Quality Control Plan Review Participants	3-11
B. Two Major Steps in the Review Process	3-11
C. Assure Minimum Requirements Are Met	3-11
D. Acceptance of the QC Plan	3-12
E. Commencement of Construction	3-12
F. Changes to the QC Plan.....	3-12
G. Distribution.....	3-12
H. Example Quality Control Plan	3-13
Exercise.....	3-14
Example Quality Control Plan.....	3-15
Module 4. Post-Award Orientation/Preconstruction Conferences and the Coordination Meeting (Mutual Understanding Meeting - Navy).....	4-1
Objectives.....	4-1
A. General.....	4-1
B. The Post-award Orientation Conference/ Preconstruction Conference	4-1
C. The Preconstruction Safety Conference	4-2

D. The Coordination and Mutual Understanding Meeting (Navy)	4-2
E. QC Plan Meeting	4-3
Exercise	4-4
Sample Coordination Meeting or the Mutual Understanding Meeting (Navy) Agenda.....	4-6
Module 5. Submittals	5-1
Objectives.....	5-1
A. General.....	5-1
B. Purpose	5-2
C. Contractor Submittal Responsibilities	5-2
D. Government Submittal Responsibilities	5-3
E. Controlling and Scheduling.....	5-4
Exercise.....	5-5
Module 6. Quality Management For Construction Projects.....	6-1
Submodule 1. Introduction.....	6-1
Objectives.....	6-1
A. Quality Assurance.....	6-1
B. Quality Assurance Personnel.....	6-1
C. Contractor Quality Control	6-2
D. Quality Control Personnel.....	6-2
Exercise.....	6-3
Submodule 2. Three-Phase Control System	6-7
Objectives.....	6-7
A. Purpose	6-7
B. The Three-Phase Control Responsibility	6-7
C. The Three-Phase Control System	6-8
D. Cautionary Note.....	6-9
Exercise.....	6-12
Practical Exercise (Preparatory Phase Meeting)	6-13
Sample Preparatory Phase Checklist.....	6-15

Submodule 3. Documentation	6-19
Objectives	6-19
A. Quality Management Record Keeping	6-19
B. The Contractor Quality Control Report	6-19
C. The Government Quality Assurance Report	6-21
D. Deficiency Tracking System/Rework Items List ...	6-21
Exercise	6-22
Submodule 4. Testing.....	6-28
Objectives	6-28
A. Importance of Testing.....	6-28
B. Types of Tests	6-28
C. Procedures	6-28
D. Testing Tracking System	6-30
Exercise	6-31
Submodule 5. Completion of Work	6-35
Objectives	6-35
Quality Management Completion Procedures.....	6-35
Exercise	6-37
Module 7. Making the System Work	7-1
Objectives	7-1
A. Problem Categories	7-1
B. Government Options.....	7-2
C. Making the "System" Work	7-4
D. Quality Assurance Personnel.....	7-4
Exercise	7-5
Module 8. Quality Control System (QCS) and Resident Management System (RMS)	8-1
Submodule 1. Introduction and Overview	8-1
Objectives	8-1
A. Introduction and Background	8-1
B. Approach to Data Management	8-6
C. Benefits.....	8-6
D. Major CQM Output Products of QCS and RMS...	8-6
E. Other QCS and RMS Features	8-7
Exercise	8-8

Submodule 2 Quality Control Components.....	8-11
Objective	8-11
A. Preparatory and Initial Phase Meeting	
Agendas and "Check" Databases	8-11
B. Submittal Process in QCS and RMS	8-12
C. QC /QA Deficiency Tracking System	8-12
D. Summary	8-12
Exercise	8-13
Module 9: NAVFAC's Web-Based Construction Management System	
(WebCM)	9-1
Objectives	9-1
A. Introduction	9-1
B. WEBCM Functionality	9-1
C. Benefits of Using WebCM.....	9-3
D. Major CQM Output Products of WebCM.....	9-4
E. Summary	9-4
Exercise	9-5
List of Acronyms	R-1
References	R-4
Forms:	
Corps	R-6
Navy	R-10
Navy QC Plan.....	R-27
Exercise Answer Key	K-1