

Fiscal Year	Project	Amount	Levee Construction Type	Estimated Cost for Contracts	Quarter Awarded
Fiscal Year 20	Avondale Seepage Phase 2 (Work Plan)	\$ 5,000,000	Seepage Pile Cutoff	\$3.5M	Q4
	Continue E&D and S&A for ongoing Prior Year Contracts (PBUD)	\$ 3,000,000	Design	N/A	
	Plaquemine/Reveille Slope Stability (Work Plan)	\$ 7,500,000	Slope Stability via Rock Placement	\$7M	Q2
	Point Pleasant Phase 3 (Work Plan)	\$ 6,000,000	Relief Wells	\$4M	Q3
	Point Pleasant Phase 4 (Work Plan)	\$ 6,000,000	Relief Wells	\$4M	Q4
	MRL Upper 5th Contract Designs (PBUD)	\$ 2,000,000	PED work	N/A	
	Lower West Mississippi - Sand Boil STA 4955 (Feb 2018 Flood DAR) - Work Plan	\$ 7,750,000	Seepage Berm	\$5.25M	Q4 (no design yet, could push award to FY 21)
	Camp F - Angola - Seepage and Sand Boil (Feb 2018 DAR) - Work Plan	\$ 1,750,000	Seepage Berm	\$1.25M	Q4 (no design yet, could push award to FY 21)
Fiscal Year 21	E&D for Critical Reaches of MR&T (Bonnet Carre to New Sarpy)	1,500,000	PED work	N/A	
	E&D for Critical Reaches of MR&T (Baton Rouge Front Phase V)	300,000	PED work	N/A	
	E&D for Critical Reaches of MR&T (St. Rose Levee Enlargement)	1,500,000	PED work	N/A	
	Upper 5th Contract A	7,000,000	Levee Enlargement	\$4.5M	Q2
	Upper 5th Contract B	7,000,000	Levee Enlargement	\$4.5M	Q2
	Upper 5th Contract C	7,000,000	Levee Enlargement	\$4.5M	Q3
Fiscal Year 22	Bonnet Carre to New Sarpy - Construction	5,000,000	Levee Enlargement	\$3.5M	Q2
	Baton Rouge Front Phase V - Construction	4,000,000	Floodwall	\$3M	Q4
	St. Rose Levee Enlargement - Construction	3,500,000	Levee Enlargement	\$2.5M	Q3
	SEIS E&D Items (TBD, can do multiple)	5,000,000	PED work		