

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE
1 NOVEMBER 2000 TO 30 SEPTEMBER 2001
CORPS OF ENGINEERS

PROPOSED WORK IS SUBJECT TO CONGRESSIONAL AUTHORIZATION & FUNDING

Department of the Army
Mississippi River Commission and
Mississippi Valley Division

November 2000

<u>Project and Item</u>	<u>Description of Work</u>	<u>Advertising Date</u>	<u>Cost Range *</u>
-------------------------	----------------------------	-----------------------------	-------------------------

VICKSBURG DISTRICT

CHANNEL IMPROVEMENT

No jobs to be advertised

MISSISSIPPI RIVER LEVEES

Wilson Point/Youngs Point, Item 461-R	Levee Enlargement and Seepage Control	Sep 01	D
---------------------------------------	---------------------------------------	--------	---

* Cost Range: A = \$100,000 to \$500,000
D = \$5 million to \$10 million

B = \$500,000 to \$1 million
E = Over \$10 million

C = \$1 million to \$5 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE
1 NOVEMBER 2000 TO 30 SEPTEMBER 2001
CORPS OF ENGINEERS

PROPOSED WORK IS SUBJECT TO CONGRESSIONAL AUTHORIZATION & FUNDING

Department of the Army
Mississippi River Commission and
Mississippi Valley Division

November 2000

Project and Item	Description of Work	Advertising Date	Cost Range *
<u>YAZOO BASIN</u>			
UYP, Item 5A Channel	Channel Improvements	Aug 01	D
<u>DEMONSTRATION EROSION CONTROL</u>			
	Bank Stabilization (BS-00-03)	Aug 01	A
Yalobusha River Watershed	Bank Stabilization (BS-00-02)	Sep 01	A
Otocalofa Creek Watershed	Bank Stabilization (BS-00-05)	Aug 01	A

* Cost Range: A = \$100,000 to \$500,000
D = \$5 million to \$10 million

B = \$500,000 to \$1 million
E = Over \$10 million

C = \$1 million to \$5 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE
1 NOVEMBER 2000 TO 30 SEPTEMBER 2001
CORPS OF ENGINEERS

PROPOSED WORK IS SUBJECT TO CONGRESSIONAL AUTHORIZATION & FUNDING

Department of the Army
Mississippi River Commission and
Mississippi Valley Division

November 2000

Project and Item	Description of Work	Advertising Date	Cost Range *
<u>J. BENNETT JOHNSTON WATERWAY (RED RIVER WATERWAY)</u>			
Shreveport Visitor Center	Visitor Center	Sep 01	C
Below L&D 1 Channel Reinforcement	Replacing Stone	Aug 01	C
Pump Bayou Reinforcement	ACM Bank Protection	Sep 01	B

* Cost Range: A = \$100,000 to \$500,000
D = \$5 million to \$10 million

B = \$500,000 to \$1 million
E = Over \$10 million

C = \$1 million to \$5 million

CIVIL WORKS CONSTRUCTION ADVERTISING SCHEDULE
1 NOVEMBER 2000 TO 30 SEPTEMBER 2001
CORPS OF ENGINEERS

PROPOSED WORK IS SUBJECT TO CONGRESSIONAL AUTHORIZATION & FUNDING

Department of the Army
Mississippi River Commission and
Mississippi Valley Division

November 2000

Project and Item	Description of Work	Advertising Date	Cost Range *
<u>OPERATION AND MAINTENANCE</u> (Cont)			
Yazoo Basin, Big Sunflower Channel Maintenance, Item 1	Channel Maintenance	Jul 01	D
Yazoo Basin, Big Sunflower Channel Maintenance, Item 2	Channel Maintenance	Sep 01	C

** Same contract.

* Cost Range: A = \$100,000 to \$500,000 D = \$5 million to \$10 million	B = \$500,000 to \$1 million E = Over \$10 million	C = \$1 million to \$5 million
---	---	--------------------------------

**Engineering and Research and Development Center
Proposed Construction and Design Projects for
Fiscal Year 2001**

1. Waterways Experiment Station, Vicksburg, MS

<u>Project</u>	<u>Estimated Value</u>	<u>Estimated Request to Adv.</u>
A. B-3396 Chiller Replacement	Less than \$100,000	August 2001

2. Cold Regions Engineering Research Laboratory, Hanover, New Hampshire

No jobs to be advertised