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SECTION 00800

SPECIAL CONTRACT REQUIREMENTS

PART 1   GENERAL

1.1   COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 1984)

The Contractor shall be required to (a) commence work under this contract 
within 10 calendar days after the date the Contractor receives the notice 
to proceed, (b) prosecute the work diligently, and (c) complete the entire 
work ready for use not later than 451 calendar days after the date the 
Contractor receives the notice to proceed.  The time stated for completion 
shall include final cleanup of the premises.  The Notice to Proceed will be 
issued on or about 1 June 2001. (FAR 52.211-10)

1.2   LIQUIDATED DAMAGES-CONSTRUCTION (SEPT 2000)

(a)  If the Contractor fails to complete the work within the time 
specified in the contract, the Contractor shall pay liquidated damages 
to the Government in the amount of [$______]$1140.00 for each calendar 
day of delay until the work is completed or accepted.

(b)  If the Government terminates the Contractor's right to proceed, 
liquidated damages will continue to accrue until the work is completed. 
These liquidated damages are in addition to excess costs of repurchase 
under the Termination clause.  (FAR 52.211-12)

1.3   EXCEPTION TO LIQUIDATED DAMAGES

Since the Contractor's obligations specified in Section 02933 EXISTING TURF 
MAINTENANCE AND NEW TURF ESTABLISHMENT may extend beyond the completion 
time specified in paragraph COMMENCEMENT, PROSECUTION, AND COMPLETION OF 
WORK, these periods and the work required, will be exempt from liquidated 
damages provided all other work has been completed.

1.4   CONTRACT DRAWINGS AND SPECIFICATIONS (AUG 2000)

(a)  The Government will provide to the Contractor, without charge, one 
set of contract drawings and specifications, except publications 
incorporated into the technical provisions by reference, in electronic 
or paper media as chosen by the Contracting Officer.

(b)  The Contractor shall --

(1)  Check all drawings furnished immediately upon receipt;

(2)  Compare all drawings and verify the figures before laying out 
the work;

(3)  Promptly notify the Contracting Officer of any discrepancies;

(4)  Be responsible for any errors which might have been avoided 
by complying with this paragraph (b); and
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(5)  Reproduce and print contract drawings and specifications as 
needed.

(c)  In general --

(1)  Large-scale drawings shall govern small scale drawings; and

(2)  The Contractor shall follow figures marked on drawings in 
preference to scale measurements.

(d)  Omissions from the drawings or specifications or the 
misdescription of details of work which are manifestly necessary to 
carry out the intent of the drawings and specifications, or that are 
customarily performed, shall not relieve the Contractor from performing 
such omitted or misdescribed details of the work.  The Contractor shall 
perform such details as if fully and correctly set forth and described 
in the drawings and specifications.

(e)  The work shall conform to the specifications and the contract 
drawings identified on the following index of drawings:

FILE NO. M-15-957

  DRAWING TITLE                                                  DRAWING NO.

  PROJECT LOCATION AND VICINITY MAPS                                   1
  PLAN AND PROFILE - STA. 1270+00 TO STA. 1405+57                      2
  BORING LAYOUT - STA. 1270+00 TO STA. 1405+57                         3
  TYPICAL CROSS-SECTIONS                                               4
  OUTLET DITCH PROFILES AND CULVERT INSTALLATION DETAILS               5
  STORM WATER POLLUTION PREVENTION DETAILS                             6
  CATTLE GUARD HEADER DETAILS                                          7
  STAGE HYDROGRAPHS                                                    8
  BORING PROFILES - FOUNDATION BORINGS                                9-10
  BORING PROFILES - LANDSIDE SEEPAGE BORINGS                         11-13
  BORING PROFILES - RIVERSIDE SEEPAGE BORINGS                        14-16
  BORING PROFILES - BORROW BORINGS                                   17-19
  BORING LEGEND                                                        20

  (DFARS 252.236-7001)

1.5   ELECTRONIC DESIGN FILES OF CONTRACT DRAWINGS

This clause supplements the CONTRACT DRAWINGS, MAPS AND SPECIFICATIONS 
clause.

The Government will provide the Contractor, without charge, one CD-ROM 
containing electronic design files of the original contract drawings.  The 
format of these files will be Microstation (.dgn) files.  Any supporting 
raster files will be provided in Intergraph Binary Raster format (.cit) or 
Intergraph Continuous tone (.cot) format.

1.6   WORK TO BE PERFORMED BY CONTRACTOR'S OWN ORGANIZATION

Within 10 days after award, the successful bidder/contractor must furnish 
the Contracting Officer a description of the items of work which will be 
performed with its own forces and the estimated cost of those items.  (See 
FAR 52.219-14, LIMITATIONS ON SUBCONTRACTING)
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1.7   PHYSICAL DATA (APR 1984)

Data and information furnished or referred to below is for the Contractor's 
information.  The Government shall not be responsible for any 
interpretation of or conclusion drawn from the data or information by the 
Contractor.

(a)  The indications of physical conditions on the drawings and in the 
specifications are the result of site investigations by surveys and 
borings.

(b)  Weather Conditions.  Information with respect to temperatures and 
precipitation may be obtained from the National Weather Service.

(c)  Transportation Facilities.

(1)  Roads.  U.S. Highway No. 65 serves Lake Providence, Louisiana.

(2)  Railroads.  Missouri Pacific Railroad serves the general area.

(d)  Floods.  High water stages or events are not to be considered a 
"flood," and damages resulting therefrom are not compensable under 
Section 01000 GENERAL CONTRACT REQUIREMENTS, paragraph DAMAGE TO WORK 
unless river or stream stages exceed channel capacity and overtop the 
natural or artificial banks.  High water stages and/or high water 
events at stages below ordinary top bank of a river or stream are not 
floods, even if such water reaches the project.  For example, water 
flowing through or over low points in the river or stream bank, such as 
drains, are not floods.

(e)  Additional Data.  Additional data consisting of additional cross 
sections, records of borings, additional borings and cone penetrometer 
tests, water surface gage data, and boring samples are available for 
inspection at:

U.S. Army Engineer District, Vicksburg
4155 Clay Street

Vicksburg, Mississippi 39183-3435

(FAR 52.236-4)

1.8   PAYMENT FOR MOBILIZATION AND DEMOBILIZATION (DEC 1991)

(a)  The Government will pay all costs for the mobilization and 
demobilization of all of the Contractor's plant and equipment at the 
contract lump sum price for this item.

(1)  Sixty percent of the lump sum price upon completion of the 
contractor's mobilization at the work site.

(2)  The remaining forty percent upon completion of demobilization.

(b)  The Contracting Officer may require the Contractor to furnish cost 
data to justify this portion of the bid if the Contracting Officer 
believes that the percentages in subparagraphs (a)(1) and (2) of this 
clause do not bear a reasonable relation to the cost of the work in 
this contract.
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(1)  Failure to justify such price to the satisfaction of the 
Contracting Officer will result in payment, as determined by the 
Contracting Officer, of -

(i)  Actual mobilization costs at completion of mobilization;

(ii)  Actual demobilization costs at completion of demobilization; 
and

(iii)  The remainder of this item in the final payment under  this 
contract.

(2)  The Contracting Officer's determination of the actual costs 
in subparagraph (b)(1) of this paragraph is not subject to appeal.

(DFARS 252.236-7004)

1.9   EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE (MAR 1995)

(a)  This clause does not apply to terminations.  See 52.249-5000, 
Basis for settlement of proposals and FAR Part 49.

(b)  Allowable cost for construction plant and equipment in sound 
workable condition owned or controlled and furnished by a contractor or 
subcontractor at any tier shall be based on actual cost data for each 
piece of equipment or groups of similar serial and series for which the 
Government can determine both ownership and operating costs from the 
contractor's accounting records.  When both ownership and operating 
costs cannot be determined for any piece of equipment or groups of 
similar serial or series equipment from the contractor's accounting 
records, costs for that equipment shall be based upon the applicable 
provisions of EP 1110-1-8, Construction Equipment Ownership and 
Operating Expense Schedule, Region III.  Working conditions shall be 
considered to be average for determining equipment rates using the 
schedule unless specified otherwise by the Contracting Officer.  For 
equipment not included in the schedule, rates for comparable pieces of 
equipment may be used or a rate may be developed using the formula 
provided in the schedule.  For forward pricing, the schedule in effect 
at the time of negotiations shall apply.  For retroactive pricing, the 
schedule in effect at the time the work was performed shall apply.

(c)  Equipment rental costs are allowable, subject to the provisions of 
FAR 31.105(d)(ii) and FAR 31.205-36.  Rates for equipment rented from 
an organization under common control, lease-purchase arrangements, and 
sale-leaseback arrangements, will be determined using the schedule, 
except that actual rates will be used for equipment leased from an 
organization under common control that has an established practice of 
leasing the same or similar equipment to unaffiliated lessees.

(d)  When actual equipment costs are proposed and the total amount of 
the pricing action exceeds the small purchase threshold, the 
contracting officer shall request the contractor to submit either 
certified cost or pricing data, or partial/limited data, as 
appropriate.  The data shall be submitted on Standard Form 1411, 
Contract Pricing Proposal Cover Sheet.  (EFARS 52.231-5000)

NOTE:  A copy of EP 1110-1-8 "Construction Equipment Ownership and 
Operating Expense Schedule" is available for review in the Contracting 
Division, Room 143, 4155 Clay Street, Vicksburg, Mississippi 39183-3435 or 
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from the U.S. Army Corps of Engineers internet web page at 
http://www.usace.army.mil/inet/usace-docs/eng-pamphlets/ep.htm.  Also, 
copies are available for review in all field and area offices within the 
Vicksburg District.  The pamphlet may be purchased directly from the 
Government Printing Office by calling (202) 512-1800 or (301) 953-7974.  
The postal address is United States Printing Office, Document Warehouse, 
8160 Cherry Lane, Laurel, Maryland 20707.

1.10   COMMAND OVERSIGHT

Although the U.S. Army Corps of Engineers has decided that effective 1 Oct 
93 District and operating Major Subordinate Commanders will no longer be 
Contracting Officers, the Commanders will be expected to exercise oversight 
on (approve) critical decisions on this contract, including contract award 
(see FAR Clause 52.204-1, "Approval of Contract"), settlement actions and 
alternate dispute resolution (ADR).

1.11   YEAR 2000 COMPLIANCE

In accordance with FAR 39.106, the Contractor shall ensure that with 
respect to any design, construction, goods, or services under this contract 
as well as any subsequent task/delivery orders issued under this contract 
(if applicable), all information technology contained therein shall be Year 
2000 compliant.  Specifically, the contractor shall:

(a)  Perform, maintain, and provide an inventory of all major 
components to include structures, equipment, items, parts, and 
furnishing under this contract and each task/delivery order which may 
be affected by the Year 2000 compliance requirement.

(b)  Indicate whether each component is currently Year 2000 compliant 
or requires an upgrade for compliance prior to government acceptance.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION (Not Applicable)

       -- End of Section --
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